



Please complete and submit to your project manager.

Reporting Period: [] January 1 through June 30 (Due August 1)
[X] July 1 through December 31 (Due February 1)

All information is required by the U.S. Environmental Protection Agency (EPA) and the Minnesota Pollution Control Agency (MPCA). Do not leave blanks (unless otherwise noted). This report form can be typed using your computer. Use the "tab" key to move through the fields of this form. Enter responses using text and check boxes as indicated. Keep a copy for your records.

I. General Report Information

- 1. Project title: Redwood River Turbidity Reduction Project
2. Project sponsor (Grantee): Redwood-Cottonwood Rivers Control Area (RCRCA)
3. Contact name: Kerry Netzke
4. E-mail address: kerry.netzke@rcrca.com
5. Funding: [] 319 [X] CWP [] Clean Water Fund [] Other:
6. Contract number: SWIFT Contract #93258
7. MPCA Project Manager: Mark Hanson
8. Effective date (mm/dd/yyyy): 6/8/2015 Expiration date (mm/dd/yyyy): 6/30/2018

II. Semi-annual Report Information

1. Project activities completed during last six (6) months according to the program objectives or tasks (please be specific):

One contract was approved for cost-share to be completed Spring 2016. No cost-share expenditures were disbursed. Brochures promoting BMP cost-share availability are in draft format and will be printed soon. Scheduling and arrangements for the cooperator-led meetings are being made to take place within the next few months.

2. List all products (documents, pamphlets, videos, maps, etc.) produced in this reporting period:

BMP Tracking Spreadsheet has been developed and utilized to track encumbered cost-share funds and project status. Promotional items have been ordered and received promoting the 20th Anniversary of the Redwood River project.

3. Challenges faced (optional):

At present, RCRCA does not have other grant funding to provide the additional 20% to reach the maximum 70% cost-share. RCRCA is working closely with member SWCDs to provide additional financial assistance to the cooperators.

This grant has not been established in eLINK yet so entries could not be completed.

4. Summary of monitoring data collected (if applicable):

N/A

4a. Have all monitoring stations been established in EQuls? [] Yes [] No [X] N/A

4b. Are the data being routinely submitted for storage into EQuls? [] Yes [] No [X] NA

If yes, last submittal date (mm/dd/yyyy):

5. Are the Best Management Practices data being annually entered into eLINK)? [X] Yes [] No [] N/A

If yes, date last entered (mm/dd/yyyy): 1/28/2016

6. Describe specific (quantifiable, if possible) results achieved during this period:

No completed projects to report.

Phosphorus Load Reduction: _____ lbs./year

Nitrogen Load Reduction: _____ lbs./year

Sediment Load Reduction: _____ lbs./year

7. Did the MPCA execute a change order or amendment for this project during this reporting period? No Yes

If yes, summarize those changes:

8 List anticipated program objectives or tasks to be completed during the next six (6) months please be specific):

RCRCA will continue to promote and sign-up cooperators for cost-share funding. Objective 2 (Civic Engagement) will be underway soon as the brochures are in draft form and the scheduling, invitations and other arrangements for the cooperator-led meetings to be held Spring 2016.

III. Expenditure Information for this Period

Provide a copy of your work plan budget showing cumulative expenditures and budget balances by work plan objective and task. Also, fill out the summary below.

Expenditure Report attached

| Complete the table below: | Amount |
|---|---|
| Total Grant Amount | \$150,512.00 |
| Total Match Amount (if applicable) | \$102,602.00 cash match + \$47,910.00 in-kind |
| Total Project Amount | \$301,024.00 |
| Grant Expenditures this period | \$6,356.91 |
| Match Expenditures this period (if applicable) | \$1,037.10 cash match + \$3,276.95 in-kind |
| Cumulative Grant Expenditures to date | \$6,356.91 |
| Cumulative Match Expenditures to date (if applicable) | 4,314.05 |
| Total Cumulative Expenditures to date | \$10,670.96 |

Date form completed (mm/dd/yyyy): 1/29/2016